

Java Selenium Web Automation Project
Sweetshop.co

TEST PLAN

Version - Draft (05/11/2026)

VERSION HISTORY

Version #	Completed By	Revision Date	Approved By	Approval Date	Reason
Draft	<i>Carla</i>		TBD	N/A	Test plan

1. Introduction.....	4
1.1 Objective.....	4
2. Scope of testing.....	4
2.1 In-scope.....	4
2.2 Out of scope.....	4
3. Assumptions/Risks.....	4
3.1 Assumptions.....	4
3.2 Risks.....	5
4. Test Approach.....	5
4.1 Test Schedule.....	5
5. Deliverables.....	5
6. Tools Used.....	6
7. Test Data.....	6
8. Stakeholders - roles and responsibilities.....	6
8.1 Project Team.....	6

1. Introduction

1.1 Objective

This test plan exists to inform team members of the test approach. It includes the objectives, scope, assumptions/risks, and test schedule. This document will also identify the test deliverables, as well as what is deemed in and out of scope.

2. Scope of testing

The scope of this testing project is the modules of "Sweetshop.co" as defined below.

2.1 In-scope

Functional automated testing will be conducted on the following modules:

- Home Page:
 - Products link
 - Login link
 - Basket link
- Login Page:
 - Email error
 - Password error
- Products Page:
 - Add items to basket
 - Link to basket page
- Account Page:
 - Number of orders displayed
 - Past transactions displayed
- Basket Page:
 - Basket showing correct items
 - Customer information errors
 - Credit card information errors
 - Checkout process

2.2 Out of scope

All forms of non-functional testing are out of scope for this testing project. Some examples of non-functional testing are listed below:

- Load/stress testing
- User Experience testing
- Security testing
- Performance testing

3. Assumptions/Risks

3.1 Assumptions

Testing will be done on the live website and the defects will be tracked in Google Sheets. Developers will have access to the bug tracking Google Sheet and will be monitoring the defects on a daily basis. Defect fixes will be delivered to the scrum team at least 1 day before the sprint end day so that the testing team can retest and close the defect in the same sprint. Any defects of high priority and high severity will be fixed within 1 day and turned over to the testing team for retesting.

3.2 Risks

Risks	Mitigation
Insufficient resources (manpower, lack of access to appropriate tools) to execute all of the test cases before the end of sprint.	Defects will be tested based on priority. Any open defects remaining at the end of the sprint will be moved to the next sprint, based on priority.
Defects are found late in the sprint and there is insufficient time to fix defect before the end of sprint	Defects added late in the sprint (later than 1 day before the sprint end day) will be moved to the next sprint, based on priority.

4. Test Approach

Testing will be executed using the Scrum-Agile methodology. The scrum team will participate in the following scrum events:

- Sprint Planning
- Daily Scrum
- Sprint Review
- Sprint Retrospective

4.1 Test Schedule

Activity	Dates
Test Planning	April 28, 2026 - May 2, 2026
Test Case Design	May 4, 2026 - May 5, 2026
Test Environment Setup	May 6, 2026 - May 9, 2026

Test Execution	May 10, 2026 - May 11, 2026
Defect Resolution	May 11, 2026 - May 12, 2026
Test Closure	May 13, 2026

5. Deliverables

The following deliverables will be assembled by the testing team during this project:

- Test Plan
- Test Cases
- Test Summary Report

6. Tools Used

- IntelliJ IDEA: used to write the page object models (POMs), write automated tests, and carry out the tests
- Selenium Web Driver: browser automation tool used for testing purposes
- TestNG: testing framework used
- Google Sheets: used to create and log test scenarios and test cases. Also used for defect tracking
- Google Documents: used to create the test plan and test summary report

7. Test Data

The testing team will be developing test data as part of the testing procedure. Existing data from the live website will be used depending on the test cases. For the specific test data used, please view the project (SweetShopTest) in IntelliJ IDEA. It contains data added for specific tests and a CSV file used for user flow verification

8. Stakeholders - roles and responsibilities

Product owner: responsible for defining requirements and acceptance criteria, prioritizing project backlog, providing sign off on deliverables

Scrum master: responsible for facilitating the scrum team and removing impediments to progress

Developers: responsible for developing the application, fixing defects and assigning defects to testing team

Testers: responsible for testing the application, logging and tracking defects, and providing testing reports to stakeholders

8.1 Project Team

Name	Role	Responsibilities
TBD	Product Owner	Define requirements and acceptance criteria, prioritize backlog, provide sign off on deliverables
TBD	Scrum Master	Facilitate the scrum team, remove impediments to progress
Carla Cipolloni	Developer	Develop the POM for each page, fix defects, assign defects to testing team
Carla Cipolloni	Tester	Test the application, log and track defects, provide testing reports to stakeholders