

Manual QA Project
Bookshop.org

TEST PLAN

Version - Draft (11/16/2025)

VERSION HISTORY

Version #	Completed By	Revision Date	Approved By	Approval Date	Reason
Draft	<i>Carla</i>		TBD	N/A	Test plan

1. Introduction.....	4
1.1 Objective.....	4
2. Scope of testing.....	4
2.1 In-scope.....	4
2.2 Out of scope.....	4
3. Assumptions/Risks.....	4
3.1 Assumptions.....	4
3.2 Risks.....	5
4. Test Approach.....	5
4.1 Test Schedule.....	5
5. Deliverables.....	5
6. Tools Used.....	6
7. Test Data.....	6
8. Stakeholders - roles and responsibilities.....	6
8.1 Project Team.....	6

1. Introduction

1.1 Objective

This test plan exists to inform team members of the test approach. It includes the objectives, scope, assumptions/risks, and test schedule. This document will also identify the test deliverables, as well as what is deemed in and out of scope.

2. Scope of testing

The scope of this testing project is the modules of “Bookshop.org” as defined below.

2.1 In-scope

Functional manual testing will be conducted on the following modules:

- Home:
 - Sign in
 - Search

2.2 Out of scope

Automated functional testing and all forms of non-functional testing are out of scope for this testing project. Some examples of non-functional testing are listed below:

- Load/stress testing
- User Experience testing
- Security testing
- Performance testing

3. Assumptions/Risks

3.1 Assumptions

Testing will be done on the live website and the defects will be tracked in Google Sheets. Developers will have access to the bug tracking Google Sheet and will be monitoring the defects on a daily basis. Defect fixes will be delivered to the scrum team at least 1 day before the sprint end day so that the testing team can retest and close the defect in the same sprint. Any defects of high priority and high severity will be fixed within 1 day and turned over to the testing team for retesting.

3.2 Risks

Risks	Mitigation
Insufficient resources (manpower, lack of access to appropriate tools) to execute all of the test cases before the end of sprint.	Defects will be tested based on priority. Any open defects remaining at the end of the sprint will be moved to the next sprint, based on priority.
Defects are found late in the sprint and there is insufficient time to fix defect before the end of sprint	Defects added late in the sprint (later than 1 day before the sprint end day) will be moved to the next sprint, based on priority.

4. Test Approach

Testing will be executed using the Scrum-Agile methodology. The scrum team will participate in the following scrum events:

- Sprint Planning
- Daily Scrum
- Sprint Review
- Sprint Retrospective

4.1 Test Schedule

Activity	Dates
Test Planning	November 3, 2025 - November 5, 2025
Test Case Design	November 6, 2025 - November 11, 2025
Test Environment Setup	November 12, 2025
Test Execution	November 12, 2025 - November 13, 2025
Defect Resolution	November 14, 2025 - November 15, 2025
Test Closure	November 16, 2025

5. Deliverables

The following deliverables will be assembled by the testing team during this project:

- Test Plan
- Test Cases
- Test Summary Report

6. Tools Used

- Google Sheets: used to create and log test scenarios and test cases. Also used for defect tracking
- Google Documents: used to create the test plan and test summary report

7. Test Data

The testing team will be developing test data as part of the testing procedure. Existing data from the live website will be used depending on the test cases.

8. Stakeholders - roles and responsibilities

Product owner: responsible for defining requirements and acceptance criteria, prioritizing project backlog, providing sign off on deliverables

Scrum master: responsible for facilitating the scrum team and removing impediments to progress

Developers: responsible for developing the application, conducting unit testing, fixing defects and assigning defects to testing team

Testers: responsible for testing the application, logging and tracking defects, and providing testing reports to stakeholders

8.1 Project Team

Name	Role	Responsibilities
TBD	Product Owner	Define requirements and acceptance criteria, prioritize backlog, provide sign off on deliverables
TBD	Scrum Master	Facilitate the scrum team, remove impediments to progress
TBD	Developer	Develop the application, conduct unit testing, fix defects, assign defects to testing team
Carla Cipolloni	Tester	Test the application, log and track defects, provide testing reports to stakeholders

